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MEMORANDUM FOR THE RECORD

SUBJECT: Briefing to Comptroller's Office on CLAS

STAT 1. I was requested to meet with‘ ‘DA
Representative to the Office of the Comptroller, on 9 October
to discuss the Commercial Logistics Application System (CLAS).
That meeting was cancelled and subsequently rescheduled for
Thursday, 16 October in the Comptroller's Conference Room,
7C36, HQ.

STAT h c e
e briefing were
STAT land myself. T was asked
to brief the attendees on the status of the CLAS initiative,
specifically, achievements during the past year, shortcomings,
current status, projected achievements for FY 87, and funding
profile in the outyears.

3. I provided the group with a synopsis of events as I see
them, including the installation, testing, and evaluation of the
functional and technical capabilities of the accounts payable,
purchasing, and manufacturing packages from MSA. From a
functional perspective, I explained that there are shortcomings
in the purchasing and accounts payable packages (which may or
may not be resolved in future releases or modifications), and
strengths in the inventory control portion of manufacturing.
From a technical point of view, I pointed out that OIT
established a confidence in "interfacing" to Cullinet General
Ledger Software, but was unable to test integration of software
packages due to the unavailability of funds control packages.

4. 1 advised the group that OL/CLAS, OIT, and OF
representatives will be visiting Cullinet and MSA in October to
re-evaluate their software packages. By November, we will be in
position to re-assess our confidence in proceeding with the next
CLAS development phase or proposing a suitable alternative.
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SUBJECT: Briefing to Comptroller's Office on CLAS

5. On the issue of funding profile in the out-years, I
expressed concern that there may not be enough money programmed
to accommodate the purchase of 3270 terminals and printers.

6. My feeling on the results of the meeting were positive;
that our direction with CLAS was on target and our funding not

STAT in any jeopardy.

Deputy Chief
Information Management Support Staff
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